

Communication

Date	28 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp	All Team Members	Discuss daily tasks and project progress.
2	Progress Update	Weekly	WhatsApp, Google Meet	Team Members	Review completed work and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp, GitHub	Development Team	Resolve technical issues and bugs.
4	Stakeholder Review	Bi-Weekly	WhatsApp	Team	Collect feedback and review project milestones.
5	Final Demo Rehearsal	Once	College Lab	Entire Team	Practice the final project presentation
6	Documentation Review	Weekly	College Lab, WhatsApp	Documentation Team	Review and update project documentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules.	Conducted online meetings and assigned tasks in advance.
2	Integration issues between ML model and Flask application.	Performed collaborative debugging and regular code reviews.
3	Documentation inconsistencies among team members.	Standardized the document format and assigned review responsibilities.