

Initial Project Planning Template

Date	28 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection & Analysis	USN-1	As a developer, I want to collect and analyze the loan dataset.	3	High	Yagnisetipalli Jagadeesh	25-06-2026	25-06-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to preprocess and prepare the dataset for training.	3	High	Zunaira Shaik	25-06-2026	27-06-2026
Sprint-2	Machine Learning Model	USN-3	As a developer, I want to train and evaluate ML models for prediction.	8	High	Azies Shaik	27-06-2026	29-06-2026
Sprint-5	Testing	USN-5	As a developer, I want to test the application, fix bugs.	5	Medium	Majjari Dileep Kumar	19-06-2026	03-07-2026